

COCHRANE LAKE

COCHRANE LAKE TRAIL

MONTERRA DRIVE

NATURAL POND

RR43

SCHEDULE E: HORSE CREEK DISCHARGE UPGRADES

SCHEDULE A: SITE PREPARATION AND ZONE 1 PATHWAY

SCHEDULE C: RAW WATER INLET AND VALVE CHAMBER

SCHEDULE B: ZONE 2 PATHWAY

SCHEDULE D: UPGRADE EXISTING MONTERRA VALVE CHAMBER

Clearing and Grubbing of Zone 1 (Magenta Coloured) Pathway area to be completed in Fall of 2026. Pathway construction to begin in 2027.

Raw Water Inlet and Valve Chamber (Underground) Construction to be completed in Fall of 2026. Electrical and programming works to be completed by Spring 2027.

Zone 2 (Green Coloured) pathway construction proposed to be completed in 2027 pending landowner approvals

Upgrades to existing valve chamber to be completed in Fall of 2026

Design of Existing Discharge Pump Station Upgrades in progress. Construction proposed for Fall of 2027.

LEGEND

PROJECT NAME:

1:5000

0 50 100 M

PROJECT NAME:
COCHRANE LAKE

SCALE: 1:3000

FIGURE NO:
01